
PE1
Partnership event 1 (3 days)
DK
Partner Familiarization, Inventorization, and Stocktaking
VET Skills Needs test case + analysis
Methodology Development: Comparable VET skills needs analysis
PE2
Partnership event 2 (3 days)
EE
VET Skills Needs test case + analysis
Regional Multiplier Event Preparation
Methodology Completion: Comparable VET skills needs analysis
PE3
Partnership event 3 (3 days)
SF
Digital Product development basis test case
Teacher Training Programme design draft
Methodology Development: Translation of VET Skills Needs into joint Digital Learning Products
PE4
Partnership event 4 (3 days)
E
Digital Product development basis test case
Teacher Training Programme design completion
Methodology Completion: Translation of VET Skills Needs into joint Digital Learning Products
Regional Multiplier Event Preparation
O5 Digital Showcase Selection
PE5
Partnership event 5 + Teacher Training Programme (3 days)
DK
C1
Teacher Training Programme Implementation
Best Practise Catalogue Planning
Trans-national Multiplier Event Planning
PE6
Partnership event 6 + Dissemination Event (3 days)
NL
E1
Project Results Publication
Trans-national Multiplier Event
Final project debriefing/ evaluation
Dissemination & Follow-up phase planning
Project Result 1: Methodology Guidelines (Comparable VET Skills Needs Analysis)
PR1
Launch
Validation and Revision
Completion by 01-11-22
Project Result 3: Partner Teacher Training Programme
PR3
Design draft
Design completion
Implementation
Project Result 4: Best Practice Catalogue
PR4
Compilation
Publishing
Project Result 2: Methodology Guidelines (Translation of joint relevant VET Skills Needs into joint Digital Product Selection)
PR2
Launch
Validation and Revision
Completion by 01-06-23
Project Result 5: (5) Digital Learning Solutions Showcases Production
PR5
Parallel development work in regional clusters between Partnership events, coordinated by SOSU Nord
Regional Multi-plier Events x 5
E2-E6
Digital Showcase Planning & Assistance Subcontracting
Regional Multi-plier Events x 5
E7-E11
Final Reporting
Project Results Dissemination and Follow-up phase
Project Preparation & Setup
Cluster activities
Cluster activities
Cluster activities
Cluster activities
E12-E16
Mar 22
Apr 22
May 22
Jun 22
Jul 22
Aug 22
Sep 22
Oct 22
Nov 22
Dec 22
Jan 23
Feb 23
Mar 23
Apr 23
May 23
Jun 23
Jul 23
Aug 23
Sep 23
Oct 23
Nov 23
Dec 23
Jan 24
Feb 24
Project period